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Sanga, Ravi

From: Dyer, Miles <mdyer@JorgensenForge.com>
Sent: Wednesday, March 01, 2017 3:27 PM
To: Sanga, Ravi
Cc: Ernst, William D; Tom Colligan; dbalbiani@pesenv.com; Daniel Hawk; mark@clearcreekcon.com
Subject: JFOS Removal Proposed Start Date / Schedule
Attachments: EPA Approval Schedule Extension Stage 2 JFOS Removal Action.pdf; JFOS Construction Project 

Schedule to EPA- Revised 20170301.xlsx

Ravi 
 
EPA’s letter dated 29 August, 2016 requested as part of the JFOS schedule modification; a proposed start date for the 
JFOS CMP Removal Action with a proposed work schedule for CY‐2017 to be submitted no later than 1 March 2017.   
 
A Proposed JFOS Project Milestone Schedule is submitted for your consideration.  As you are aware, the projected start 
and finished dates are to be considered flexible and will be dependent on any predecessor events. 
 
 
Regards 
 
 

 

Miles Dyer
Jorgensen Forge | Director, EH&S 
8531 E Marginal Way S, Seattle, WA 98108 USA 
www.jorgensenforge.com   
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